
T e Stryker program was foJUlerly called the Interim Armored Vehicle program. It is a family of medium armored
vehicles intended to equip the Army's Stryker Brigade Combat Team (SBCT). Based on the Light Armored
Vehicle III, it consists of two basic variants, the Infantry Carrier Vehicle (ICV) and the Mobile Gun System (MGS).

The ICY is the baseline vehicle for eight additional configurations. These configurations are the mortar carrier (MC), the
anti-tank guided missile vehicle, the reconnaissance vehicle, the fire support vehicle, the engineer squad vehicle, the
commander's vehicle, the medical evacuation vehicle, and the nuclear biological chemical reconnaissance vehicle
(N8:XV).

The AI1IlY initiated the Stryker program in FYOO. SBCT is intended to use enhanced strategic deployability and be
capable of immediate employment upon arrival. The Army envisions the SBCT as more strategically deployable than
current Army heavy forces, but with greater tactical mobility than current light forces. The SBCT is designed to conduct
operations across the depth and breadth of an area of operations, against both traditional and asymmetric adversaries.
Though optimized for small scale contingencies, the SBCT is designed to engage in all types of military conflicts,
including Major Theater Wars when augmented or when operating as part of a larger force.

TEST & EVALUATION ACTMTY
DOT &E approved the initial Stryker Test and Evaluation Master Plan (TEMP) in November 2000 and an updated TEMP in
May 2003 in conjunction with the Milestone B decision.

The 2001 National Defense Authorization Act required that a Medium Annored Vehicle Comparison Evaluation would be
conducted between the Stryker and the current MediumArD1ored Vehicle. This Comparison Evaluation took place at Fort
Lewis, Washington, during September 2002. DOT &E monitored this event and prepared a report.

The 2002 National Defense Authorization Act required that an operational evaluation (OE) would be conducted to assess
the SBCT's unit design and readiness. DOT &E approved the Anny's evaluation plan in 2QFY03. The OE took place over
several months, culminating with brigade
deployments to the National Training Centera;:::n~=~~::t ~~~~~~, ~';t@'! ~SC!;'

Louisiana.
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The Stryker lOT &E took place at Fort Knox,
Kentucky, from March through September
2003. Two Stryker companies participated in
this evaluation; a third company participated
through simulation. In addition. battalion and
brigade level assets participated in this event.
These assets included reconnaissance,
engineer, and anti-tank elements. A brigade
tactical operations center provided the
command and conttol for this evaluation
through theAnny Battle Command System.
A light infantry battalion was the baseline
unit used for comparison. Both the light
infantry battalion and the Stryker battalion
executed the same scenarios and missions. . ,
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The Stryker Brigade Combat Team is is intended to use enhanced
strategic deployabilily and be capable of immediate employment upon
arrival.

All Stryker variants and configurations, with
the CXcepriol1 of the MGS and NBCRV,
participated in the lOT &E. During the
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lOT &E, the MC had a dismounted mortar only (designated MC-A). A soft-recoil12Omm mounted mortar (designated
MC-B) began developmental testing in June 2003. In addition to developmental testing, a separate IOT&E for the MC-B
is planned for early 2004, which will supplement the results of the lOT &E. A three-shot live fire test is planned for the
MC-B as well. This is scheduled to be complete prior to the February 2004 Milestone III review.

Additional operational test events are planned for variants, which were not available during the lOT &E. The MGS will
undergo a limited user test in 2004 at Fort Knox, Kentucky and an lOT &E in 2005.

NBCRV Production Qualification Testing was conducted from June to December 2003. Key tests included sensor
perfonnancc; automotive safety and performance; environmental testing; eletro-magnetic interference, and system
overpressure testing. This variant contains a variety of chemical and biological sensor systems. Additional side-by-side
testing is being conducted between the Joint Service Light Standoff Chemical Agent Detector and the M21 Rascal
chemical standoff detection device to validate requirements.

The Anny conducted an NBCRV limited user test at Dugway Proving Ground. Utah, in October 2003. Two systems were
evaluated in three 72-hour NBC reconnaissance and security scenarios. Results from these tests are pending. Of major
concern with this variant is the ability to conduct standoff chemical detection.

The Stryker LFf &E program will support the system's survivability evaluation. Base-vehicle armor coupon testing
addressing small arms (through 14.5mm heavy machine gW1 fire) and fragments from high explosive artillery munitions
began in FY02 to qualify and characterize armor recjpes used in production. Testing continued into FY03 as the contrac-
tor refined annor recipes to address specific perforntance shortfalls. 4QFY03 was marked by a period of high-priority
annor coupon testing following the revelation that inadequate internal controls between the vehicle contractor and its
armor subcontractors resulted in the installation of untested, unqualified armor configurations on some vehicles in the
first and second Stryker brigades. This investigative-type testing and corresponding mitigation program supported the
Anny's short-term SBCT needs to deploy the SBCT to Iraq. Government qualification of each armor configuration is
currently ongoing and expected to be complete before the Milestone ill review in Februmy 2004. Stryker vehicles already
fielded will be retrofitted with appropriately tested and qualified configurations as necessary.

Production Qualification Testing of the rocket-propelled grenade-level add-on annor began in May 2003 and found that
the armor performance did not meet Army requirements. As a result, the Stryker program experienced delays in all add-on
arnlor related testing to allow the contractor to refine its annor solution to meet Army requirements. Re-qualification of
the new add-on arnlor solution resumed in September 2003 and will continue through February 2004.

Full-up system-level (FUSL) testing ofpToduction-representative configurations began in July 2002. Fifty-one of sixty-
five system-level test events have been completed to date for six different Stryker configurations: the ICV, the engineer
squad vehicle, the commander's vehicle, the reconnaissance vehicle, the anti-tank guided missile, and the medical
evacuation vehicle. The fire support vehicle was removed from the test series due to commonality with other configura-
tions so it can be evaJuated using data provided by other testing. FUSL testing for the Stryker vehicle with add-on armor
is expected to resume in November 2003 and for the Mortar Carrier B in December 2003. DOT &E will address Stryker
FUSL test results in the classified beyond low-rate initiaJ production (BLRIP) report to Congress.

The Anny will include additional details of the survivability test programs supporting the later Milestone revjews for the
NBCRV and MGS in the next TEMP. DOT &E continues to participate in the test planning, execution, and reporting of
each system-level test event.
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TEST & EV ALUA noN ASSESSMENT
The Stryker test and evaluation program is challenging because of the requirement to test and evaluate ten different
variants. The Am1y's OE Report concludes, "current design and training perfOmlanCC of the first SBCT meets the
requirements of the Organizational and Operational Concept." Based on the Army's assessment, DOT&E does not
believe there are any unit design issues. However, the OE was not sufficient to completely address the operational
effectiveness and suitability of an SBCT, nor did it address the operational effectiveness, suitability, or survivability of
the Stryker vehicles themselves. Stryker vehicle effectiveness, suitability, and survivability will be assessed in the BLRIP
report.

The Anny recently completed the Stryker lOT &E. DOT &E's independent evaluation is ongoing. This evaluation will
determine the operational effectiveness and suitability of eight often Stryker vehicles types that were available for
testing. This BLRIP report will be disseI!'~!ed in 2QFY04.
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